
Oyster EIS Working Schedule1

EIS 
Component Milestones Accomplished Updated Schedule

Publish Notice of Intent for preparing EIS in Federal Register. January 5, 2004

Conduct public scoping meetings. January 5 to February 27, 2004
Define purpose and need statement, and range of alternatives 

to be evaluated. Mar-04

Develop research, modeling and assessment frameworks. October 2003 - ongoing
Define roles and responsibilities of Oyster EIS Planning, 

Technical and Advisory Groups. March-04

Cost-sharing and project management plan signed by lead 
agencies. September 7, 2005

Establish Independent Oyster Advisory Panel to review 
sufficiency of EIS. November 23, 2004

Office of Budget and Management Issues Bulletin on Federal 
Peer Review Guidelines for Federal Decision Documents. December 16, 2004

Determination that OMB Bulletin applies to scientific 
information used to support EIS. November 2005

Submit Draft OMB Peer Review Plan for compliance review. January 2006

Obtain compliance approval for Draft OMB Peer Review Plan. February 28, 2006

EIS 
Component Future Milestones Updated Schedule

Obtain results to support models and assessments. Ongoing

Obtain and incorporate peer review comments on the research 
reports. Ongoing
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Obtain C. virginica  output data from larvae transport model. June 5, 2006
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Obtain final documentation of the demographic modeling 
projections for C. virginica . August 25, 2006
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1 - It should be noted that this updated schedule is still considered to be aggressive and should be viewed as a 
very optimistic schedule.
2 - EIS component subject to OMB Peer Review Plan. Page 1 of 3
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Obtain final documentation of the demographic modeling 
projections for C. ariakensis . November 17, 2006
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Obtain final documentation of ecological risk assessment after 
peer review is completed. January 12, 2007
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Obtain final documentation of the economic and cultural 
assessments to include integration with results from the 

demographic model and ecological risk assessment.
March 23, 2007

Obtain and incorporate comments from the Independent Oyster 
Advisory Panel and Project Delivery Team on the pre-draft EIS. May 3, 2007

Determine whether or not to release Draft EIS for public review. May 31, 2007EI
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